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Sub: Optimization of LA Activities Timeline for Land Acquisition under Section 3 of
National Highways Act, 1956- reg.

NHAI acquires Land as per NH Act, 1956. As per provisions of Section 3C of the NH Act 1956,
21 Days' period (from the Date of Publication of 3-A Notification in Newspapers) is stipulated during
which the Land Owners can file their Objections. It is felt that this period is presently not being utilized
optimally leading to delay in Acquisition Process & additional Financial Burden.

2. The matter has been deliberated and based upon deliberations; it has been decided to prepare
indicative timelines corresponding to each LA related Activities done from the date of Submission of
draft 3A till taking Possession and Mutation of Land under provisions of NH Act, 1956 to expedite the
Land Acquisition Process.

3 The Activities along with their indicative timeline from the submission of draft 3A till taking
Possession and Mutation of Land is tabulated as below:

e Duration Optimum Completion
sr. No. Activities (in Days) Time from Start (Days)
1 |Submission of Draft 3A to CALA ;
1
2 |Publication of 3A Notification
= For Verification and Signature, Upload of 20 21

draft 3A proposal on Bhoomi Rashi for
approval Publication in E-Gazette &
Newspaper etc.

3 |Publication of 3D Notification
(Depending on Project approval of
Competent Authority)

= Submission of draft 3D to CALA for its
Verification and Signature, Uploading of
draft 3D proposal on Bhoomi Rashi for 60 (for NHO)
approval, Publication in E Gazette and 90 (in case of 111
Newspaper etc. Cabinet Approval)

= Engagement of Agency for securing ROW
for Bamboo Plantation or other Trees for
securing ROW after Publication of 3D
Notification.

Contd...2/-



4 |Declaration of Award u/s 3G

= Notice under Section 3G (3), Market Rate 90 201
Determination, Structure Valuation and
Preparation of Award etc.

5 |Submission of Award to PD/RO for
Verification and Approval 5 206

6 |Deposition of Fund or Limit Creation u/s 3H
for Disbursement of Compensation 10 216

= Account Verification, Disbursement etc.

7 Po::;session under Section 3E including issuing
of Notice u/s 3E within 15 days of Fund

Deposit
90 306
= Mobilization of Bamboo (other suitable
Tree) Plantation Agency on Site for
securing ROW.,
8 |Mutation of Land
This may start parallelly from the date of 3D D :
Publication but finish within 30 days after itoRowesion R
Possession.
4, The aforementioned timeline are suggestive and in no case it should exceed with the

timeframe prescribed under the National Highways Act, 1956, National Highways (Manner of
Depositing the Amount by the Central Government; Making Requisite Funds Available to the
Competent Authority for Acquisition of Land) Rules, 2019, and the Guidelines issued by the
Ministry of Road Transport and Highways (MoRTH) from time to time.

5. The timeline outlined above regarding Land Acquisition Activities shall be monitored by
the Project Director (PD) on a weekly basis and by the Regional Officer (RO) on a fortnightly
basis. Adherence to this timeline is essential to minimize overall delays in Land Acquisition for
National Highway Projects. Any issues or deficiencies should be promptly reported to the
concerned Chief General Manager (Technical) at NHAI Headquarter.

6. This issues with the approval of Competent Authority.
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(CS. Sanjay Kumar Patel)
I/c Chief General Manager (Coord.)
To:

All Officers of NHAI HQ/ ROs/ PIUs/ CMUs/ Site Offices
Copy to:

Hindi Division for translation in Hindi.
Library for hosting the circular on library site.
Web Admin for circulation.
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